

Id	Taaknaam	Locatie	Begindatum	Einddatum	5 jun '17							19 jun '17							3 jul '17							17 jul '17							31 jul '17							14 aug '17							28 aug '17						
					m	v	d	z	w	z	d	m	v	d	z	w	z	d	m	v	d	z	w	z	d	m	v	d	z	w	z	d	m	v	d	z	w	z	d	m	v	d	z	w	z	d							
1	Exhibition Chatham Historic Dockyard	Chatham	don 8-6-17	vri 1-9-17	[Bar chart showing activity from 5 Jun to 28 Aug]																																																
2	VVIP Opening	Chatham	don 8-6-17	don 8-6-17	[Bar chart showing activity on 8 Jun]																																																
3	Joint Marines Bands	Chatham	don 8-6-17	don 8-6-17	[Bar chart showing activity on 8 Jun]																																																
4	Visit OPV Royal Netherlands Navy	Chatham	woe 7-6-17	maa 12-6-17	[Bar chart showing activity from 7 Jun to 12 Jul]																																																
5	Visit ship Royal Navy	Chatham	woe 7-6-17	maa 12-6-17	[Bar chart showing activity from 7 Jun to 12 Jul]																																																
6	Cathedral Service	Rochester	zon 11-6-17	zon 11-6-17	[Bar chart showing activity on 11 Jun]																																																
7	Recital Breda's Mannenkoor	Rochester	zon 11-6-17	zon 11-6-17	[Bar chart showing activity on 11 Jun]																																																
8	Rowing Event 'Crossing the chain'	Chatham	zat 10-6-17	zat 10-6-17	[Bar chart showing activity on 10 Jun]																																																
9	Dutch Week	Chatham	maa 12-6-17	zat 17-6-17	[Bar chart showing activity from 12 Jul to 17 Jul]																																																
10	Medway in Flames	Chatham	zat 17-6-17	zat 17-6-17	[Bar chart showing activity on 17 Jul]																																																
11	Exhibition Rijksmuseum	Amsterdam	maa 19-6-17	zon 3-9-17	[Bar chart showing activity from 19 Jun to 3 Sep]																																																
12	Symposium Rijksmuseum	Amsterdam	maa 19-6-17	maa 19-6-17	[Bar chart showing activity on 19 Jun]																																																
13	Symposium Navy Dockyard Society & Vrienden van De Witt	Amsterdam	vri 23-6-17	zat 24-6-17	[Bar chart showing activity from 23 Jun to 24 Jun]																																																
14	Academic Conference @ University of Kent	Chatham	vri 30-6-17	zon 2-7-17	[Bar chart showing activity from 30 Jun to 2 Jul]																																																
15	Educational Programme	Medway	maa 5-6-17	vri 21-7-17	[Bar chart showing activity from 5 Jul to 21 Aug]																																																
16	Educational Programme	Netherlands	when?	when?	[Bar chart showing activity from 5 Jul to 21 Aug]																																																
17	Michiel de Ruyter Memorial Sailing Race				[Bar chart showing activity from 5 Jul to 21 Aug]																																																
18	Start	Flushing	when?	when?	[Bar chart showing activity from 5 Jul to 21 Aug]																																																
19	Finish	Sheerness	when?	when?	[Bar chart showing activity from 5 Jul to 21 Aug]																																																
20	Mooring	Chatham	vri 9-6-17	vri 9-6-17	[Bar chart showing activity on 9 Jun]																																																
21	Departure	Chatham	when?	when?	[Bar chart showing activity from 5 Jul to 21 Aug]																																																
22	SAIL Den Helder/Marinedagen	Den Helder	don 22-6-17	zon 25-6-17	[Bar chart showing activity from 22 Jun to 25 Jun]																																																
23	Exhibition Marinemuseum	Den Helder	zat 17-6-17	when?	[Bar chart showing activity on 17 Jul]																																																
24	Permanent exhibition @ Upnor Castle	Upnor	zat 1-4-17	din 31-10-17	[Bar chart showing activity from 1 Apr to 31 Oct]																																																
25	Exhibition Vrede van Breda	Breda	juni 2017	when?	[Bar chart showing activity from 5 Jun to 28 Aug]																																																

Project: activiteiten Chatham 350
Datum: maa 26-9-16

Taak		Inactieve samenvatting		Externe taken	
Splitsing		Handmatig taak		Externe mijlpaal	
Mijlpaal		Alleen duur		Deadline	
Samenvatting		Handmatige samenvatting		Voortgang	
Projectsamenvatting		Handmatige samenvatting		Voortgang, handmatig	
Inactieve taken		Alleen begindatum			
Inactieve mijlpaal		Alleen einddatum			